

## 2025-26 TEAM Evaluation Timeline

This document provides district, charter, and school leaders with processes, deadlines and resources related to educator evaluation. The department will communicate additional details and any adjustments via the [TEAM website](#), monthly configurator emails, monthly office hours, and department newsletters. All actions should be completed by **5 p.m. CT** on the dates listed unless stated otherwise.

Completion Date	Action	Owner(s)	Resources	Supporting Reports	Designation
June 2, 2025	TEAM evaluator <b>certification</b> and <b>recertification</b> process <b>opens</b> .	Evaluation Configurators Evaluators	<a href="#">TEAM Training Registration and Information</a>	Evaluator Credentials	Current Year (2025-26) Evaluation Implementation
June 13, 2025	Evaluation Flexibility Options Survey due	Directors of Schools Evaluation Configurators	<a href="#">Evaluation Flexibility Options Guidance</a>		Current Year (2025-26) Evaluation Implementation
July 1, 2025 (projected)	2025-26 school year opens to assign district-level roles and permissions in TNCompass.	Directors of Schools Evaluation Configurators	<a href="#">TNCompass User Guide</a>	Staff Assignments	Current Year (2025-26) Evaluation Implementation
Aug. 29, 2025	Enter final achievement measure scores (off the shelf measures, etc.) from 2024-25.	Evaluation Configurators Administrators	<a href="#">TNCompass User Guide</a>	Evaluation Scores by Educator*	Previous Year (2024-25) LOE Generation
Aug. 29, 2025	Ensure former staff members have been removed from current year staffing.	Evaluation Configurators Administrators	<a href="#">TNCompass Evaluation Data Management Guide</a>	Staff Assignments	Current Year (2025-26) Evaluation Implementation
Sept. 3, 2025	Team evaluator <b>recertification</b> process <b>closes</b> at 5:00 p.m. CT.	Evaluation Configurators Evaluators	<a href="#">TEAM Training Information</a>	Evaluator Credentials	Current Year (2025-26) Evaluation Implementation

Completion Date	Action	Owner(s)	Resources	Supporting Reports	Designation
Sept. 26, 2025	Complete portfolio teacher rostering.	Portfolio Leads Evaluation Configurators	<a href="#">Portfolio Resources</a>		Current Year (2025-26) Evaluation Implementation
Oct. 10, 2025	Complete 2024-24 staffing in TNCompass.	Evaluation Configurators	<a href="#">TNCompass User Guide</a> <a href="#">District and School Staff Assignments Roles and Permissions</a>	Staff Assignments	Current Year (2025-26) Evaluation Implementation
Oct. 17, 2025	Enter final achievement measure scores (graduation rate, ACT, etc.) from 2024-25.	Evaluation Configurators Administrators	<a href="#">TNCompass User Guide</a>	Evaluation Scores by Educator*	Previous Year (2024-25) LOE Generation
Oct. 24, 2025	Complete alternative growth measure (AGM)-URS teacher rostering.	AGM Leads Evaluation Configurators	<a href="#">Alternative Growth Measures</a>		Current Year (2025-26) Evaluation Implementation
Oct. 24, 2025	Ensure all implementing teachers have access through SSO to online student growth portfolio platform.	Portfolio Leads	<a href="#">Portfolio Resources</a>		Current Year (2025-26) Evaluation Implementation
Dec. 1, 2025	Complete all growth and achievement measure selections/scales for in TNCompass.	Evaluation Configurators Administrators	<a href="#">Achievement Measure Selection Guidance</a>	Growth and Achievement Measures*	Current Year (2025-26) Evaluation Implementation
Dec. 5, 2025	Ensure portfolio point A assessments are complete.	Portfolio Leads	<a href="#">Portfolio Resources</a>		Current Year (2025-26) Evaluation Implementation
Dec. 12, 2025	Ensure all evaluations from 2024-25 are finalized and signed with PIN.	Evaluation Configurators Administrators	<a href="#">TNCompass User Guide</a>	Evaluation Scores by Educator	Previous Year (2024-25) LOE Generation

Completion Date	Action	Owner(s)	Resources	TNCompass Reports	Designation
Jan. 15, 2026	Submit request for additional achievement measures and alternative growth measures to portfolios.	Directors of Schools Evaluation Configurators	<a href="#">Measure Approval Process</a>		Future Year (2026-27) Evaluation Implementation
Jan. 15, 2026	Submit request to pilot observation model not currently state board-approved.	Directors of Schools Evaluation Configurators	<a href="#">Model Approval Process</a>		Future Year (2026-27) Evaluation Implementation
Jan. 15, 2026	Complete fall semester teacher and administrator observation entry in TNCompass.	Administrator Evaluators Teacher evaluators	<a href="#">TNCompass User Guide</a>	Pacing Guide	Current Year (2025-26) Evaluation Implementation
Jan. 15, 2026	Identify current partial year exemptions (PYE) and enter in TNCompass.	Evaluation Configurators Administrators	<a href="#">Partial Year Exemption Guidance</a>		Current Year (2025-26) Evaluation Implementation
Jan. 15, 2026	Update LEA Contacts in TNCompass	Directors of Schools Evaluation Administrators			Current Year (2025-26) Evaluation Implementation
February 2026	Applications for student growth portfolio peer reviewers open.	Portfolio Leads Portfolio Implementing Teachers	See "Recently Released" on the <a href="#">TEAM website</a> landing page		Current Year (2025-26) Evaluation Implementation
March 13, 2026	Ensure portfolio point B submissions are on track.	Portfolio Leads	<a href="#">Portfolio Resources</a>		Current Year (2025-26) Evaluation Implementation
March 27, 2026	Ensure growth and achievement measure selections and scores are accurate and complete.	Evaluation Configurators Administrators	<a href="#">Achievement Measure Selection Guidance</a>	Growth and Achievement Measures*	Current Year (2025-26) Evaluation Implementation

Completion Date	Action	Owner(s)	Resources	TNCompass Reports	Designation
March 31, 2026	TEAM evaluator <b>certification</b> process <b>closes</b> at 5:00 p.m. CT.	Teacher and Administrator Evaluators  Evaluation Configurators	<a href="#">TEAM Training Registration and Information</a>	Evaluator Credentials	Current Year (2025-26) Evaluation Implementation
April 2026	Monitor educator portfolio submission status in online platform.	Portfolio Leads	<a href="#">Portfolio Resources</a>		Current Year (2025-26) Evaluation Implementation
April 2026	Peer reviewer selections announced.	Portfolio Leads	<a href="#">Portfolio Resources</a>		Current Year (2025-26) Evaluation Implementation
May 8, 2026	Deadline to submit portfolios into online platform.	Portfolio Leads  Teachers	<a href="#">Portfolio Resources</a>		Current Year (2025-26) Evaluation Implementation
June 30, 2026	Enter final observation scores (including professionalism) and available achievement measure scores.	Administrator and Teacher Evaluators	<a href="#">TNCompass User Guide</a> <a href="#">Guidance on Summative Conferences</a>	Evaluation Scores by Educator*	Current Year (2025-26) Evaluation Implementation
June 30, 2026	Finalize and enter partial year exemptions (PYE) in TNCompass.	Evaluation Configurators  Administrators	<a href="#">Partial Year Exemption Guidance</a>		Current Year (2025-26) Evaluation Implementation
June 30, 2026	Upload all observation data managed by third party vendors into TNCompass.	Evaluation Configurators	<a href="#">TNCompass User Guide</a>		Current Year (2025-26) Evaluation Implementation

\*This report will allow you to audit selections and scores in TNCompass. The Import Wizard must be used to upload measure selections and scores in TNCompass.